COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 15:49:53
CONTID: C14315 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 14315-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 223.( DAYS TIME ALLOW: 223 WORK DAYS
24 RD. INTERCHANGE PERCENT TIME: 100.00 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: IM 0701-162
24 RD. INTERCHANGE
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 10/03/2005
5670 FRANKLIN STREET DATE LET 08/11/2005 DATE WORK BEGAN 10/03/2005
DATE AWARDED 08/23/2005 DATE TIME STOPPED 09/15/2006
DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED 09/15/2006
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,852,924.31 PARTICIPATING $ 5,679,281.94 S 711,830.84
AWARD PROJECT AMT: $  5,774,003.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.03% TOTAL EARNINGS 5,679,281.94 711,830.84
FUNDS AVAILABLE: $ 173,642.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,679,281.94 711,830.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -86,610.06 -18,837.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,592,671.88 692,993.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,592,671.88 692,993.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 692,993.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00014
0015 202-00025
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00204
0045 202-00240
0050 202-00495
0055 202-00700

Cl14315
14315-BID
IM 0701-162
ITEM
DESCRIPTION

CLEARING AND GRUBBING

BRUSH CLEARING

REMOVAL OF DITCH LINING

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF CURB, GUTTER AND SIDEWALK

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF LIGHT STANDARD
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 25.000 25.000
EACH 0.000 0.00
25.00000 25.000 625.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0070 202-00900 *REMOVAL OF CONCRETE FOOTING 18.000 18.000
EACH 0.000 0.00
100.00000 18.000 1,800.00
0075 202-01000 REMOVAL OF FENCE 3,268.670 3,268.670
LF 0.000 0.00
0.90000 3,268.670 2,941.80
0080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,009.830 1,009.830
LF 0.000 0.00
6.55000 1,009.830 6,614.39
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 224.000 224.000
LF 0.000 0.00
8.00000 224.000 1,792.00
0090 202-01300 *REMOVAL OF END ANCHORAGE 7.000 2.000
EACH 5.000 600.00
120.00000 7.000 840.00
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 67,794.000 67,794.000
cY 0.000 0.00
13.00000 67,794.000 881,322.00
0100 203-00100 MUCK EXCAVATION 862.200 862.200
cy 0.000 0.00
9.00000 862.200 7,759.80
0105 203-01100 PROOF ROLLING 1.000 1.000
HOUR 0.000 0.00
100.00000 1.000 100.00
0110 203-01500 BLADING 10.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 9.500 9.500
HOUR 0.000 0.00
200.00000 9.500 1,900.00
0120 206-00000 STRUCTURE EXCAVATION 2,239.130 794.130
cY 1,445.000 14,450.00
10.00000 2,239.130 22,391.30
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,747.240 978.980
cy 3,768.260 75,365.20
20.00000 4,747.240 94,944.80
0130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,899.500 1,092.000
cY 1,807.500 57,840.00
32.00000 2,899.500 92,784.00
0135 208-00006 *EROSION LOG (SPECIAL) 373.800 373.800
LF 0.000 0.00
2.85000 373.800 1,065.33
0140 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0150 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 8,501.850 4,667.850
GAL 3,834.000 2,875.50
0.75000 8,501.850 6,376.39
0155 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 5.000 675.00
135.00000 5.000 675.00
0160 210-00815 *RESET SIGN PANEL 16.000 0.000
EACH 16.000 400.00
25.00000 16.000 400.00
0165 210-01050 RESET CHAIN LINK FENCE 0.000 0.000
LF 0.000 0.00
12.35000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 4.000 1,600.00
400.00000 4.000 1,600.00
0175 212-00006 *SEEDING (NATIVE) 21.470 5.640
ACRE 15.830 10,289.50
650.00000 21.470 13,955.50
0180 213-00004 *MULCHING (WEED FREE STRAW) 21.470 5.640
ACRE 15.830 7,915.00
500.00000 21.470 10,735.00
0185 213-00061 *MULCH TACKIFIER 3,175.000 800.000
LB 2,375.000 4,631.25
1.95000 3,175.000 6,191.25
0190 304-03000 AGGREGATE BASE COURSE (CLASS 3) 27,427.590 27,427.590
TON 0.000 0.00
11.00000 27,427.590 301,703.49
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 11,306.840 10,868.640
TON 438.200 7,011.20
16.00000 11,306.840 180,909.44
0200 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 10,253.850 9,574.870
TON 678.980 27,159.20
40.00000 10,253.850 410,154.00
0205 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 483.450 449.970
TON 33.480 11,383.20
340.00000 483.450 164,373.00
0210 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 1,839.870 1,718.310
GAL 121.560 364.68
3.00000 1,839.870 5,519.61
0215 412-01015 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 822.400 822.400
SY 0.000 0.00
65.00000 822.400 53,456.00
0220 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 1,548.440 1,548.440
sy 0.000 0.00
1.00000 1,548.440 1,548.44
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 504-04410 *BLOCK FACING 8,322.600 3,548.000
SF 4,774.600 80,642.99
16.89000 8,322.600 140,568.71
0230 507-00550  CONCRETE LINED DITCH 806.500 806.500
LF 0.000 0.00
40.00000 806.500 32,260.00
0235 601-01050 *CONCRETE CLASS B (WALL) 73.900 36.900
cy 37.000 5,550.00
150.00000 73.900 11,085.00
0240 601-03030  CONCRETE CLASS D (BOX CULVERT) 533.700 533.700
cy 0.000 0.00
325.00000 533.700 173,452.50
0245 602-00000 *REINFORCING STEEL 84,254.250 84,254.250
1B 0.000 0.00
0.60000 84,254.250 50,552.55
0250 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,970.000 1,970.000
LB 0.000 0.00
0.90000 1,970.000 1,773.00
0255 603-01120 12 INCH REINFORCED CONCRETE PIPE 64.000 64.000
LF 0.000 0.00
26.00000 64.000 1,664.00
0260 603-50004 4 INCH PLASTIC PIPE 723.000 723.000
LF 0.000 0.00
14.00000 723.000 10,122.00
0265 603-50010 10 INCH PLASTIC PIPE 68.000 68.000
LF 0.000 0.00
25.00000 68.000 1,700.00
0270 603-50018 *18 INCH PLASTIC PIPE 1,225.500 1,225.500
LF 0.000 0.00
100.00000 1,225.500 122,550.00
0275 604-00305 INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00

1,600.00000 3.000 4,800.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-30005  MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0285 605-17000 *VERTICAL DRAINAGE WICK 66,814.000 66,814.000
LF 0.000 0.00
0.57000 66,814.000 38,083.98
0290 605-18000 *STRIP DRAIN, HORIZONTAL 7,781.500 7,781.500
LF 0.000 0.00
1.25000 7,781.500 9,726.88
0295 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,448.700 0.000
LF 4,448.700 62,949.11
14.15000 4,448.700 62,949.11
0300 606-00710  GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000
LF 150.000 9,750.00
65.00000 150.000 9,750.00
0305 606-00730  GUARDRAIL TYPE 7 (STYLE CD) 20.000 0.000
LF 20.000 1,900.00
95.00000 20.000 1,900.00
0310 606-01340 *END ANCHORAGE TYPE 3D 7.000 0.000
EACH 7.000 4,550.00
650.00000 7.000 4,550.00
0315 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 3,130.00
1,565.00000 2.000 3,130.00
0320 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 2.000 7,400.00
3,700.00000 2.000 7,400.00
0325 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 9.000 12,240.00
1,360.00000 9.000 12,240.00
0330 607-00005  END POST 6.000 6.000
EACH 0.000 0.00

118.00000 6.000 708.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-00006 END POST (TUBING) 17.000 0.000
EACH 17.000 2,364.70
139.10000 17.000 2,364.70
0340 607-00010 CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
127.00000 2.000 254.00
0345 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,402.000 1,402.000
LF 0.000 0.00
2.10000 1,402.000 2,944.20
0350 607-11580 FENCE (TEMPORARY) 1,395.000 1,395.000
LF 0.000 0.00
1.95000 1,395.000 2,720.25
0355 607-53148 FENCE CHAIN LINK (48 INCH) 1,795.000 1,795.000
LF 0.000 0.00
9.70000 1,795.000 17,411.50
0360 608-00000 *CONCRETE SIDEWALK 1,704.300 1,704.300
SY 0.000 0.00
26.00000 1,704.300 44,311.80
0365 608-00010 *CONCRETE CURB RAMP 119.810 119.810
sy 0.000 0.00
90.00000 119.810 10,782.90
0370 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0375 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,932.800 2,932.800
LF 0.000 0.00
14.00000 2,932.800 41,059.20
0380 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 293.700 293.700
LF 0.000 0.00
15.00000 293.700 4,405.50
0385 609-60011 *CURB TYPE 6 (SECTION M) 3,808.700 3,808.700
LF 0.000 0.00

5.39000 3,808.700 20,528.89
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,226.270 6,412.770
SF 3,813.500 21,927.63
5.75000 10,226.270 58,801.05
0395 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 20.000 320.00
16.00000 20.000 320.00
0400 612-00002 *DELINEATOR (TYPE IT) 43.000 0.000
EACH 43.000 774.00
18.00000 43.000 774.00
0405 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 1.000 19.00
19.00000 1.000 19.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,938.000 7,938.000
LF 0.000 0.00
5.00000 7,938.000 39,690.00
0410 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUI (PLACTIC) 0.000
LF 0.000 0.00
1.38000 0.000 0.00
0415 613-10000 *WIRING 1.000 0.800
LS 0.200 300.00
1,500.00000 1.000 1,500.00
0420 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0425 613-34400 *LIGHT STANDARD METAL (40 FOOT) 23.000 20.000
EACH 3.000 7,800.00
2,600.00000 23.000 59,800.00
0430 613-40000 *CONCRETE FOUNDATION PAD 23.000 23.000
EACH 0.000 0.00
600.00000 23.000 13,800.00
0435 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 14.000 14.000
EACH 0.000 0.00
800.00000 14.000 11,200.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 23.000 0.000
EACH 23.000 27,600.00
1,200.00000 23.000 27,600.00
0445 614-00011 *SIGN PANEL (CLASS I) 354.000 0.000
SF 354.000 4,956.00
14.00000 354.000 4,956.00
0450 614-00012 *SIGN PANEL (CLASS II) 175.000 0.000
SF 175.000 2,800.00
16.00000 175.000 2,800.00
0455 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 18.000 0.000
EACH 18.000 1,800.00
100.00000 18.000 1,800.00
0460 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 36.000 0.000
SLIPBASE)
EACH 36.000 11,232.00
312.00000 36.000 11,232.00
0465 615-00050 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 8.000 8,000.00
1,000.00000 8.000 8,000.00
0470 615-65005 IRRIGATION DIVERSION STRUCTURE 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0475 623-06900 VALVE BOX 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0480 625-00000 *CONSTRUCTION SURVEYING 1.000 0.880
LS 0.080 8,320.00
104,000.00000 0.960 99,840.00
0485 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
137.00000 0.000 0.00
0490 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

449,255.00000 1.000 449,255.00
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0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0500 627-00001 *PAVEMENT MARKING PAINT 51.000 51.000
GAL 0.000 0.00
65.00000 51.000 3,315.00
0505 627-00005 *EPOXY PAVEMENT MARKING 173.200 0.000
GAL 173.200 21,650.00
125.00000 173.200 21,650.00
0510 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 189.000 0.000
SF 189.000 2,646.00
14.00000 189.000 2,646.00
0515 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 529.500 0.000
SF 529.500 5,295.00
10.00000 529.500 5,295.00
0520 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0525 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0530 630-00000 *FLAGGING 5,266.500 5,013.500
HOUR 253.000 5,313.00
21.00000 5,266.500 110,596.50
0535 630-00007 *TRAFFIC CONTROL INSPECTION 117.000 109.000
DAY 8.000 720.00
90.00000 117.000 10,530.00
0540 630-00012 *TRAFFIC CONTROL MANAGEMENT 222.000 209.000
DAY 13.000 5,135.00
395.00000 222.000 87,690.00
0545 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200
EACH 0.800 220.00

275.00000 8.000 2,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 49.500
EACH 5.500 412.50
75.00000 55.000 4,125.00
0555 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 72.900
EACH 8.100 1,093.50
135.00000 81.000 10,935.00
0560 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 41.000 36.900
EACH 4.100 594.50
145.00000 41.000 5,945.00
0565 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 300.00
1,500.00000 2.000 3,000.00
0570 630-80359 *PORTABLE MESSAGE SIGN PANEL 148.500 148.500
DAY 0.000 0.00
160.00000 148.500 23,760.00
0575 630-80360 *DRUM CHANNELIZING DEVICE 200.000 180.000
EACH 20.000 1,300.00
65.00000 200.000 13,000.00
0580 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500
EACH 1.500 105.00
70.00000 15.000 1,050.00
0585 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0590 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 2,530.000 2,277.000
LF 253.000 4,301.00
17.00000 2,530.000 43,010.00
0595 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 40.000 520.00
13.00000 400.000 5,200.00
0600 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 2.700
(TEMPORARY)
EACH 0.300 2,100.00
7,000.00000 3.000 21,000.00
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PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING 1,947.510 1,947.510
FA 0.000 0.00
1.00000 1,947.510 1,947.51
0615 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70023 F/A ON-THE-JOB TRAINEE 542.000 542.000
FA 0.000 0.00
1.00000 542.000 542.00
0625 700-70025 F/A QUALITY INCENTIVE PAYMENT -19,569.100 0.000
FA -19,569.100 -19,569.10
1.00000 -19,569.100 -19,569.10
0630 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70034 F/A ENVIRONMENTAL MITIGATION 5,000.000 0.000
FA 5,000.000 5,000.00
1.00000 5,000.000 5,000.00
0765 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 59.910 59.910
ASPHALT CEMENT DUE TO WEATHER CONDITIONS AT NEW PRICE
TON 0.000 0.00
315.00000 59.910 18,871.65
0770 630-80384 TUBULAR MARKER CO NO. 3 MCR 98.000 88.200
EACH 9.800 463.05
47.25000 98.000 4,630.50
0775 502-11274 STEEL PILING (HP 12X74) PRICE INCREASE FOR STEEL PILE 708.136 708.136
CO NO. 4 MCR
LF 0.000 0.00
35.92000 708.136 25,436.25
0780 900-00014 ADDED ITEM (LUMP SUM)/ 601-40300 STRUCTURE CONCRETE 1.000 0.000
COATING
LS 1.000 467.50

467.50000 1.000 467.50



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14315-BID ESTIMATE RUN 10/16/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0785 900-00014 ADDED ITEM (LUMP SUM)/ 613-34400 LIGHT STANDARD METAL 1.000 0.000
(40")
LS 0.729 13,174.16
18,071.55000 0.729 13,174.16
0790 900-00012 ADDED ITEM (FOOT)/ 607-21300 BARRIER FENCE (METAL 1,600.000 0.000
POST)
LF 1,600.000 6,464.00
4.04000 1,600.000 6,464.00
0795 900-00012 ADDED ITEM (FOOT)/ 609-21011 CURB & GUTTER TYPE 2 M 1,477.500 0.000
LF 1,477.500 17,848.20
12.08000 1,477.500 17,848.20
0800 900-00007 ADDED ITEM (EACH)/ 613- 07000 JUNCTION PULL BOX 2.000 0.000
(SPEC)
EACH 2.000 1,501.93
750.96500 2.000 1,501.93
CAT 0200 CURRENT AMT $ 4,691,808.82 $ 585,966.40% 4,518,166.43
CAT NOO0300 STRUCTURE H-02-EG
0640 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0645 206-00000 STRUCTURE EXCAVATION 417.000 417.000
cy 0.000 0.00
10.00000 417.000 4,170.00
0650 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,363.480 666.680
cYy 696.800 13,936.00
20.00000 1,363.480 27,269.60
0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000
cy 95.000 950.00
10.00000 95.000 950.00
0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,083.300 516.000
cYy 567.300 18,153.60
32.00000 1,083.300 34,665.60
0665 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
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CAT NOO0300 STRUCTURE H-02-EG
0670 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0675 502-00460 *PILE TIP 24.000 24.000
EACH 0.000 0.00
75.00000 24.000 1,800.00
0675 MATERIAL ALLOWANCE PILE TIP 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0680 502-01000 *BITUMEN COATING 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0685 502-11274 *STEEL PILING (HP 12X74) 1,722.000 1,722.000
LF 0.000 0.00
32.00000 1,722.000 55,104.00
0685 MATERIAL ALLOWANCE STEEL PILING HP (12X74) 0.000
LF 0.000 0.00
24.75000 0.000 0.00
0690 503-00042 *DRILLED CAISSON (42 INCH) 326.000 326.000
LF 0.000 0.00
210.00000 326.000 68,460.00
0695 504-04410 *BLOCK FACING 1,651.000 1,775.000
SF -124.000 -2,094.36
16.89000 1,651.000 27,885.39
0700 509-00000 STRUCTURAL STEEL 8,074.000 0.000
1B 8,074.000 28,259.00
3.50000 8,074.000 28,259.00
0705 515-00400 *CONCRETE SEALER 1,615.000 0.000
SY 1,615.000 8,075.00
5.00000 1,615.000 8,075.00
0710 518-03100 RAPID CURE SILICONE JOINT SEAL 102.000 102.000
LF 0.000 0.00
26.00000 102.000 2,652.00
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CAT NOO0300 STRUCTURE H-02-EG
0715 601-01050 *CONCRETE CLASS B (WALL) 11.700 17.600
cY -5.900 -885.00
150.00000 11.700 1,755.00
0720 601-03040 CONCRETE CLASS D (BRIDGE) 748.000 748.000
cY 0.000 0.00
500.00000 748.000 374,000.00
0725 601-40300 *STRUCTURAL CONCRETE COATING 813.000 0.000
sy 813.000 4,390.20
5.40000 813.000 4,390.20
0730 602-00020 *REINFORCING STEEL (EPOXY COATED) 159,933.000 159,933.000
1B 0.000 0.00
0.90000 159,933.000 143,939.70
0735 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 459.000 0.000
LF 459.000 55,080.00
120.00000 459.000 55,080.00
0740 613-00400 *4 INCH ELECTRICAL CONDUIT 670.000 670.000
LF 0.000 0.00
16.00000 670.000 10,720.00
0740 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
7.04000 0.000 0.00
0745 618-00142 PRESTRESSED CONCRETE I (BT42) 1,042.000 1,042.000
LF 0.000 0.00
170.00000 1,042.000 177,140.00
0745 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT 42) 0.000
LF 0.000 0.00
106.80000 0.000 0.00
CAT 0300 CURRENT AMT 1,110,315.49 $ 125,864.445S 1,110,315.49
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0750 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
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ESTIMATE NO: 0012 15:49:53
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
SANITARY FACILITY 1.500 1.500
EACH 0.000 0.00
1,200.00000 1.500 1,800.00
CAT 0400 CURRENT AMT 50,800.00 $ 0.00$ 50,800.00

PROJECT TOTAL

CURRENT AMT

5,852,924.31 $

711,830.84 $

5,679,281.92



